IDEALIST SECRET

> IDEA 2855 Copy 5 23 December 1965

> > 25X1

25X1

MEMORANDUM FOR: Director of Special Activities
Deputy for Field Activities, OSA

SUBJECT : Status of U-2 Auto-Pilot Fix

Lear Tech Rep, departed for

' on 19 December. He hand carried four

Gyro Platforms (bench checked by Lear against new specs)
and three Pitot-static source kits for the mach sensor.

' anticipates they will be able to install
the new equipment, check out the system on the ground and perform two high altitude test flights on one aircraft
by 27 December.

- 3. Gyro Platforms for Detachment "G" are presently undergoing testing at Lear. Sufficient platforms to retro-fit possessed aircraft will be available on 27 December. Completion of Pitot-static source kits for has been delayed by a shortage of Pitot masts which are Government furnished.

25 YEAR RE-REVIEW ALIST SECRET

## IDEALIST SECRET

arrive at LAC on 23 December.	aircraft	25X
should be retro-fitted with new	w platforms and Pitot-	
static sources by 5 January.	Rate Limit Logic Packages	
will be furnished the detachmen	nt not later than 5 January.	
A completion date for overall:	retro-fit of all aircraft	
by both operating locations has	s been set for 15 January.	
		25X
•	Acting Chief, Materiel Division	
	OSA-DD/S&T	

25X1

The depot has advised that 6 Pitot masts should

MD/OSA Distribution:

let

#1 - D/SA

4.

 $\#2 - D/F\Lambda/OSA$ 

#3 - IDEA/OSA

#4 - MD/OSA #5 - RB/OSA

#6 - Chrono

IDEALIST SECRET